🏷 Labels   Milestones   New milestone

⤵ **4 Open**   ✓ **1 Closed**   Sort ▾

Iteration 2

⚠ **Past due by 1 day**   🕐 Last updated 1 minute ago

44% complete   **5** open   **4** closed

Edit   Close   Delete

Iteration 3

📅 Due by February 12, 2023   🕐 Last updated 4 minutes ago

0% complete   **1** open   **0** closed

Edit   Close   Delete

Future Dev

No due date   🕐 Last updated 4 days ago

0% complete   **4** open   **0** closed

Edit   Close   Delete

Future development

MVP Backlog

No due date   🕐 Last updated 5 days ago

33% complete   **4** open   **2** closed

Edit   Close   Delete

Minimum Viable Product Backlog