

| | |
|-----------------------|---|
| Milestones 1 | 2 |
| Iteration 1 Milestone | 3 |
| Iteration 1 begin | 4 |



 **ibuttimer / recipes-n-stuff** Public

generated from Code-Institute-Org/gitpod-full-template

 Notifications

 Fork 0

 Star 0



[Code](#) [Issues](#) [Pull requests](#) [Actions](#) [Projects](#) [Security](#) [Insights](#)

 Labels


 Milestones

 3 Open ✓ 0 Closed

Sort ▼

Iteration 1

 Due by January 15, 2023  Last updated 10 minutes ago



0% complete 4 open 0 closed

Future Dev

No due date  Last updated about 1 hour ago



0% complete 0 open 0 closed

Future development

MVP Backlog

No due date  Last updated about 1 hour ago



0% complete 0 open 0 closed

Minimum Viable Product Backlog





 **ibuttimer / recipes-n-stuff** Public

generated from Code-Institute-Org/gitpod-full-template

 Notifications

 Fork 0

 Star 0



 Code  **Issues 4**  Pull requests  Actions  Projects **1**  Security  Insights

 Labels

 **Milestones**

New issue

Iteration 1

 Due by January 15, 2023 0% complete

 4 Open  0 Closed

 **Activity: Setup environment** kanban



#1 opened 30 minutes ago by ibuttimer

 **Activity: Initialise project** kanban



#2 opened 25 minutes ago by ibuttimer

 **Activity: Initial deployment** kanban



#3 opened 20 minutes ago by ibuttimer

 **Activity: Initial design** kanban



#4 opened 7 minutes ago by ibuttimer





Recipes 'n' Stuff Development



View 1

Filter by keyword or by field

Todo 4

- recipes-n-stuff #1
Activity: Setup environment
- recipes-n-stuff #2
Activity: Initialise project
- recipes-n-stuff #3
Activity: Initial deployment
- recipes-n-stuff #4
Activity: Initial design

In Progress 0

Done 0