

Labels

Milestones

New milestone

4 Open 3 Closed

Sort

Iteration 5

Due by March 12, 2023 Last updated less than a minute ago

0% complete 3 open 0 closed

Edit Close Delete

Iteration 4

Past due by 4 days Last updated less than a minute ago

100% complete 0 open 7 closed

Edit Close Delete

Future Dev

No due date Last updated 15 days ago

0% complete 6 open 0 closed

Edit Close Delete

Future development

MVP Backlog

No due date Last updated 27 days ago

40% complete 3 open 2 closed

Edit Close Delete

Minimum Viable Product Backlog